

**ANNUAL PROCUREMENT PLAN
(GOODS)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Director General
 Procuring Entity Name & Code :
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Complete of Contract	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
BIM/G-1	Procurement of Stationary Items	LS	LS	OTM (NCT)	DG	GOB	6	Planned Dates Planned Days Actual Dates	Mon 30/07/18 0 0	Mon 20/08/18 21	Mon 03/09/18 14	Thu 06/09/18 3	Sun 09/09/18 3	Sun 07/10/18 28	Sun 07/10/18 69	Tue 06/11/18 30	
BIM/G-2	Procurement of Furniture for Computer Lab and Office Rooms	LS	LS	OTM (NCT)	DG	GOB	10	Planned Dates Planned Days Actual Dates	Mon 13/08/18 0 0	Mon 03/09/18 21	Mon 17/09/18 14	Thu 20/09/18 3	Sun 23/09/18 3	Sun 21/10/18 28	Sun 21/10/18 69	Thu 20/12/18 60	
BIM/G-3	Procurement of Computer & Accessories	LS	LS	OTM (NCT)	DG	GOB	19	Planned Dates Planned Days Actual Dates	Mon 13/08/18 0 0	Mon 03/09/18 21	Mon 17/09/18 14	Thu 20/09/18 3	Sun 23/09/18 3	Sun 21/10/18 28	Sun 21/10/18 69	Thu 20/12/18 60	
BIM/G-4	Procurement of Electrical Equipment (A/C at Cafeteria)	LS	LS	OTM (NCT)	DG	GOB	10	Planned Dates Planned Days Actual Dates	Mon 10/12/18 0 0	Tue 25/12/18 15	Tue 08/01/19 14	Sun 13/01/19 5	Mon 14/01/19 1	Mon 11/02/19 28	Mon 11/02/19 63	Thu 28/03/19 45	
BIM/G-5	Procurement of Software	LS	LS	OTM (NCT)	DG	GOB	6	Planned Dates Planned Days Actual Dates	Wed 26/12/18 0 0	Thu 10/01/19 15	Thu 24/01/19 14	Wed 30/01/19 6	Thu 31/01/19 1	Thu 28/02/19 28	Thu 28/02/19 64	Thu 28/03/19 28	
BIM/G-6	Procurement of Hostel Goods	LS	LS	RFQ	DG	GOB	5	Planned Dates Planned Days Actual Dates	Thu 24/01/19 0 0	Thu 31/01/19 7	Thu 31/01/19 0	Thu 07/02/19 7	Thu 07/02/19 0	Thu 14/02/19 7	Thu 14/02/19 21	Sun 31/03/19 45	
BIM/G-7	Maintenance of PC & Accessories	LS	LS	DPM/RFQ	DG	GOB	4	Planned Dates Planned Days Actual Dates									
As and when required																	


[Signature]
 প্রকৌ. মোঃ মেহেব হাসান ককৌস
 ডপ্তারন ব্যবস্থাপনা উপদেষ্টা


[Signature]
 প্রকৌ. মোঃ মেহেব হাসান ককৌস
 ডপ্তারন ব্যবস্থাপনা উপদেষ্টা

**ANNUAL PROCUREMENT PLAN
(WORKS & PHYSICAL SERVICES)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BIMW-1	Repair & Maintenance of Office Building	LS	LS	OTM	DG	GOB	20	Planned Dates Planned Days Actual Dates	N/A	Mon 13/08/18 0	Thu 30/08/18 17	Thu 13/09/18 14	Mon 17/09/18 4	Thu 20/09/18 3	Thu 18/10/18 28	Thu 18/10/18 66	Mon 17/12/18 60	
BIMW-2	Repair & Maintenance of Residential Buildings	LS	LS	OTM	DG	GOB	18	Planned Dates Planned Days Actual Dates	N/A	Mon 13/08/18 0	Thu 30/08/18 17	Thu 13/09/18 14	Mon 17/09/18 4	Thu 20/09/18 3	Thu 18/10/18 28	Thu 18/10/18 66	Mon 17/12/18 60	
BIMW-3	Repair of Furnitures	LS	LS	RFQ	DG	GOB	2	Planned Dates Planned Days Actual Dates	N/A	Thu 13/09/18 0	Tue 18/09/18 5	Tue 18/09/18 0	Sun 23/09/18 5	Sun 23/09/18 0	Sun 30/09/18 7	Sun 30/09/18 17	Tue 30/10/18 30	
BIMW-4	Repair & Maintenance of Office Building	LS	LS	RFQ	DG	GOB	5	Planned Dates Planned Days Actual Dates	N/A				As and when required					
BIMW-5	Repair & Maintenance of Residential Buildings	LS	LS	RFQ	DG	GOB	6	Planned Dates Planned Days Actual Dates	N/A				As and when required					
BIMW-6	Repair & Maintenance of Residential Buildings	LS	LS	RFQ/DPM	DG	GOB	3	Planned Dates Planned Days Actual Dates	N/A				As and when required					
BIMW-7	Repair & Maintenance of Equipment	LS	LS	RFQ/DPM	DG	GOB	5	Planned Dates Planned Days Actual Dates	N/A				As and when required					
BIMW-8	Repair of Furnitures	LS	LS	RFQ/DPM	DG	GOB	1	Planned Dates Planned Days Actual Dates	N/A				As and when required					


 Director General
 Bangladesh Institute of Management


 Director General
 Bangladesh Institute of Management