

**ANNUAL PROCUREMENT PLAN  
(GOODS)**


Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Institute of Management (BIM)  
 Procuring Entity Name & Code : Director General  
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
BIM/SAO-G-1	Procurement of office stationery	Lot	1	OTM (NCT)/FW	DG	GOB	20	Planned Dates	Sun 17/09/23	Mon 02/10/23	Tue 17/10/23	Tue 24/10/23	Tue 31/10/23	Tue 28/11/23	Tue 28/11/23	Thu 28/12/23	
								Planned Days	0	15	15	7	7	28	72	30	
								Actual Dates									
BIM/MIC-G-2	Supply, Fitting & fixing Air-Clor and related works for Office & Class Room	Lot	1	OTM (NCT)	DG	GOB	29	Planned Dates	Sun 17/09/23	Mon 02/10/23	Tue 17/10/23	Tue 24/10/23	Tue 31/10/23	Tue 28/11/23	Tue 28/11/23	Thu 28/12/23	
								Planned Days	0	15	15	7	7	28	72	30	
								Actual Dates									
BIM/CSD-G-3	Supply and Installation of Computer and Accessories with Licensed Software	Lot	1	OTM (NCT)	DG	GOB	43	Planned Dates	Mon 31/07/23	Mon 14/08/23	Thu 24/08/23	Thu 31/08/23	Sun 03/09/23	Sun 01/10/23	Sun 01/10/23	Wed 15/11/23	
								Planned Days	0	14	10	7	3	28	62	45	
								Actual Dates									
BIM/SAO-G-4	Supply and Installation of Computer Accessories	Lot	LS	RFQ	DG	GOB	2	Planned Dates	Thu 26/01/23	Thu 02/02/23	Thu 02/02/23	Thu 09/02/23	Sun 12/02/23	Sun 19/02/23	Sun 19/02/23	Wed 01/03/23	
								Planned Days	0	7	0	7	3	7	24	10	
								Actual Dates									
BIM/MIC-G-5	Procurement of Electrical equipment	LS	LS	DPM/RFQ	DG	GOB	2	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									
BIM/CSD-G-6	Repair and Maintenerance of Computer and Accessories	LS	LS	DPM/RFQ	DG	GOB	7	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									



(Sharif Md Mashud)  
Director (Admin & Finance)



(Mohammad Salauddin)  
Director General

**ANNUAL PROCUREMENT PLAN  
(GOODS)**


Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Institute of Management (BIM)  
 Procuring Entity Name & Code : Director General  
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
BIM/R&P-G-7	Procurement of Annual Report and Jurnal	Set	80	RFQ	DG	GOB	1.5	Planned Dates	Thu 20/07/23	Tue 25/07/23	Tue 25/07/23	Sun 30/07/23	Mon 31/07/23	Mon 07/08/23	Mon 07/08/23	Tue 22/08/23	
								Planned Days	0	5	0	5	1	7	18	15	
								Actual Dates									
BIM/R&P-G-8	Procurement of Librabry Books	LS	LS	DPM/RFQ	DG	GOB	2	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									
BIM/KSC-G-9	Procurement of Class Room Furniture for Khulna Sub-Center	Nos	100	DPM (BFIDC)	DG	GOB	10	Planned Dates	Sun 17/09/23	Mon 02/10/23	Tue 17/10/23	Tue 24/10/23	Tue 31/10/23	Tue 28/11/23	Tue 28/11/23	Thu 28/12/23	
								Planned Days	0	15	15	7	7	28	72	30	
								Actual Dates									
BIM/CSC-G-10	Supply, Fitting & fixing Air-Cloor and related works for Office, Class Room & Hostel for Chattogram Campus	Lot	1	OTM (NCT)	DG	GOB	6	Planned Dates	Sun 17/09/23	Mon 02/10/23	Tue 17/10/23	Tue 24/10/23	Tue 31/10/23	Tue 28/11/23	Tue 28/11/23	Thu 28/12/23	
								Planned Days	0	15	15	7	7	28	72	30	
								Actual Dates									
BIM/CSC-G-11	Procurement of Spicker, Cantin & Class Room Furniture for Chattogram Campus	Nos	103	DPM (BFIDC)	DG	GOB	10	Planned Dates	Tue 03/10/23	Wed 18/10/23	Wed 25/10/23	Thu 26/10/23	Thu 02/11/23	Thu 30/11/23	Thu 30/11/23	Wed 28/02/24	
								Planned Days	0	15	7	1	7	28	58	90	
								Actual Dates									
BIM/CSC-G-12	Procurement of Office, Cantin & Class Room Curtain and related works for Chattogram Campus	Nos	100	DPM/RFQ	DG	GOB	1	Planned Dates	Thu 28/12/23	Thu 04/01/24	Sun 07/01/24	Tue 09/01/24	Tue 16/01/24	Tue 13/02/24	Tue 13/02/24	Wed 28/02/24	
								Planned Days	0	7	3	2	7	28	47	15	
								Actual Dates									



(Sharif Md Mashud)  
Director (Admin & Finance)



(Mohammad Salauddin)  
Director General

**ANNUAL PROCUREMENT PLAN  
(GOODS)**

Budget: Revenue

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Institute of Management (BIM)  
 Procuring Entity Name & Code : Director General  
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
BIM/R&P-G-13	Procurement of Annual Program & Calendar	Set	900	RFQ	DG	GOB	3	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									
BIM/CSC-G-14	Diaries, pens, calendars and other printing works	Nos	1000	RFQ	DG	GOB	3	Planned Dates	Thu 23/11/23	Tue 28/11/23	Tue 28/11/23	Sun 03/12/23	Mon 04/12/23	Mon 11/12/23	Mon 11/12/23	Tue 26/12/23	
								Planned Days	0	5	0	5	1	7	18	15	
								Actual Dates									
BIM/MIC-G-15	Procurement of Safety Equipment for Dhaka, Chittogong & Khulna	Set	3	RFQ	DG	GOB	2	Planned Dates	Thu 14/09/23	Tue 19/09/23	Tue 19/09/23	Sun 24/09/23	Mon 25/09/23	Mon 02/10/23	Mon 02/10/23	Tue 17/10/23	
								Planned Days	0	5	0	5	1	7	18	15	
								Actual Dates									
BIM/SAO-G-16	Procurement of Hostel Goods for Dhaka, Chittogong & Khulna	Lot	1	RFQ	DG	GOB	20	Planned Dates	Thu 19/10/23	Tue 24/10/23	Tue 24/10/23	Sun 29/10/23	Mon 30/10/23	Mon 06/11/23	Mon 06/11/23	Tue 21/11/23	
								Planned Days	0	5	0	5	1	7	18	15	
								Actual Dates									
BIM/CSC-G-17	Procurement of Cafeteria Goods for Dhaka, Chittogong & Khulna	Lot	1	OTM (NCT)	DG	GOB	5	Planned Dates	Sun 12/11/23	Mon 27/11/23	Tue 12/12/23	Tue 19/12/23	Tue 26/12/23	Tue 23/01/24	Tue 23/01/24	Thu 22/02/24	
								Planned Days	0	15	15	7	7	28	72	30	
								Actual Dates									
BIM/CSC-G-18	Procurement of Livery for Dhaka, Chittogong & Khulna	Nos	50	RFQ	DG	GOB	3	Planned Dates	Thu 21/03/24	Tue 26/03/24	Tue 26/03/24	Sun 31/03/24	Mon 01/04/24	Mon 08/04/24	Mon 08/04/24	Tue 23/04/24	
								Planned Days	0	5	0	5	1	7	18	15	
								Actual Dates									

(Sharif M. Mashud)

Director (Admin & Finance)

(Mohammad Salauddin)

Director General


**ANNUAL PROCUREMENT PLAN  
(GOODS)**

**Ministry/Division :** Ministry of Industries  
**Agency :** Bangladesh Institute of Management (BIM)  
**Procuring Entity Name & Code :** Director General  
**Project/Programme Name & Code :** N/A

Budget Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
BIM/CSC-G-19	Procurement of Livery for Dhaka, Chittogong & Khulna	Nos	50	DPM/RFQ	DG	GOB	3	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									
BIM/CSC-G-20	Procurement of Motor Vehicles	Nos	2	DPM (Pragoti)	DG	GOB	100	Planned Dates	Thu 28/12/23	Thu 04/01/24	Sun 07/01/24	Tue 09/01/24	Tue 16/01/24	Tue 13/02/24	Tue 13/02/24	Wed 28/02/24	
								Planned Days	0	7	3	2	7	28	47	15	
								Actual Dates									

(Sharif Md Mashud)  
Director (Admin & Finance)

  
 (Mohammad Salauddin)  
 Director General


**ANNUAL PROCUREMENT PLAN  
(WORKS & PHYSICAL SERVICES)**

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Institute of Management (BIM)  
 Procuring Entity Name & Code : Director General  
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BIM/MIC-W-1	Repair & Maintenance of Residential Buildings	each	59	Deposit Works of PWD	DG	GOB	77	Planned Dates	N/A	Sun 20/08/23	Mon 04/09/23	Mon 18/09/23	Mon 25/09/23	Mon 02/10/23	Mon 30/10/23	Mon 30/10/23	Sun 28/01/24	
								Planned Days		0	15	14	7	7	28	71	90	
								Actual Dates										
BIM/MIC-W-2	Construction of 500 KVA Sub-Station with Transformer & Electric Wiring works	each	1	DPM/OTM	DG	GOB	230	Planned Dates	N/A	Wed 17/08/22	Thu 01/09/22	Thu 15/09/22	Thu 22/09/22	Thu 29/09/22	Thu 27/10/22	Thu 27/10/22	Wed 25/01/23	
								Planned Days		0	15	14	7	7	28	71	90	
								Actual Dates										
BIM/MIC-W-3	Construction of Drain, Repair & Maintenance of Residential Buildings	Lot	1	OTM (NCT)	DG	GOB	40	Planned Dates	N/A	Wed 03/01/24	Thu 18/01/24	Thu 01/02/24	Thu 08/02/24	Thu 15/02/24	Thu 14/03/24	Thu 14/03/24	Wed 12/06/24	
								Planned Days		0	15	14	7	7	28	71	90	
								Actual Dates										
BIM/MIC-W-4	Repair & Maintenance of Air-Cooler/Generator/PFI/Sub-Station/Water Filter	each	10	RFQ	DG	GOB	3	Planned Dates	N/A	Thu 08/02/24	Tue 13/02/24	Tue 13/02/24	Sun 18/02/24	Mon 19/02/24	Mon 26/02/24	Mon 26/02/24	Tue 12/03/24	
								Planned Days		0	5	0	5	1	7	18	15	
								Actual Dates										
BIM/MIC-W-5	Repair of Furnitures For Dhaka, Chattogram & Khulna Campus	LS	LS	RFQ	DG	GOB	2	Planned Dates	N/A	Thu 11/01/24	Tue 16/01/24	Tue 16/01/24	Sun 21/01/24	Mon 22/01/24	Mon 29/01/24	Mon 29/01/24	Tue 13/02/24	
								Planned Days		0	5	0	5	1	7	18	15	
								Actual Dates										
BIM/MIC-W-6	Repair & Maintenance of Air-Cooler	Each	20	RFQ	DG	GOB	5	Planned Dates	N/A	Thu 09/05/24	Tue 14/05/24	Tue 14/05/24	Sun 19/05/24	Mon 20/05/24	Mon 27/05/24	Mon 27/05/24	Tue 11/06/24	
								Planned Days		0	5	0	5	1	7	18	15	
								Actual Dates										
BIM/MIC-W-7	Repair & Maintenance of Air-Cooler/Generator/PFI/Sub-Station/Water Filter	LS	LS	DPM/RFQ	DG	GOB	2	Planned Dates	N/A	As and when required								
								Planned Days										
								Actual Dates										

(Sharif Md Mashud)  
 Director (Admin & Finance)

  
 (Mohammad Salauddin)  
 Director General


**ANNUAL PROCUREMENT PLAN  
(WORKS & PHYSICAL SERVICES)**

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Institute of Management (BIM)  
 Procuring Entity Name & Code : Director General  
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BIM/MIC-W-9	Repair & Maintenance of Residential Buildings	LS	LS	DPM/RFQ	DG	GOB	3	Planned Dates	N/A	As and when required								
								Planned Days										
								Actual Dates										
BIM/PS-1	Procurement of Internet Bandwidth	mbps	150	OTM (NCT)	DG	GOB	9	Planned Dates	N/A	Tue 14/02/23	Tue 28/02/23	Tue 14/03/23	Mon 20/03/23	Thu 23/03/23	Thu 20/04/23	Thu 20/04/23	Thu 18/05/23	
								Planned Days		0	14	14	6	3	28	65	28	
								Actual Dates										
BIM/R&P-W-1	Repair of Libraray Books	Nos	500	DPM/RFQ	DG	GOB	1	Planned Dates	N/A	As and when required								
								Planned Days										
								Actual Dates										

(Sharif Md Mashud)  
 Director (Admin & Finance)

  
 (Mohammad Salauddin)  
 Director General




**ANNUAL PROCUREMENT PLAN  
(SERVICES)**

Budget: Revenue

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Institute of Management (BIM)  
 Procuring Entity Name & Code : Director General  
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
BIM/R&P-S-1	Library Digitization	Lot	1	QCBS National	DG	GOB	5	Planned Dates	N/A	Thu 26/10/23	Thu 23/11/23	Wed 20/12/23	Thu 04/01/24	Tue 09/01/24	Tue 06/02/24	Tue 20/02/24	Tue 20/02/24	Mon 20/05/24	
								Planned Days		45	28	27	15	5	28	14	162	90	
								Actual Dates											
BIM/R&P-S-2	Turnitin Software	Lot	1	QCBS National	DG	GOB	5	Planned Dates	N/A	Thu 16/11/23	Thu 14/12/23	Wed 10/01/24	Thu 25/01/24	Tue 30/01/24	Tue 27/02/24	Tue 12/03/24	Tue 12/03/24	Mon 10/06/24	
								Planned Days		45	28	27	15	5	28	14	162	90	
								Actual Dates											
BIM/R&P-S-3	Internal Research	Each	10	QCBS National	DG	GOB	35	Planned Dates	As and when required										
								Planned Days											
								Actual Dates											

(Shanif Md Mashud)  
 Director (Admin & Finance)

  
 (Mohammad Salauddin)  
 Director General