

ANNUAL PROCUREMENT PLAN

(GOODS)

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
BIM/CSD-G-01	Supply and Installation of Computer and Accessories with Licensed Software	Nos	20	DPM/OTM (ICT)	DG	GOB	25	Planned Dates	Thu 01-09-22	Sun 04-09-22	Sun 11-09-22	Sun 18-09-22	Sun 25-09-22	Sun 02-10-22	Sun 02-10-22	Wed 16-11-22	
								Planned Days	0	3	7	7	7	7	31	45	
								Actual Dates									
BIM/CSD-G-02	Supply and Installation of Computer Accessories	Set	1	RFQ	DG	GOB	1	Planned Dates	Tue 27-09-22	Tue 04-10-22	Tue 04-10-22	Tue 11-10-22	Sun 16-10-22	Sun 23-10-22	Sun 23-10-22	Wed 02-11-22	
								Planned Days	0	7	0	7	5	7	26	10	
								Actual Dates									
BIM/CSD-G-03	Repair and Maintenance of Computer and Accessories	LS	LS	DPM/RFQ	DG	GOB	3	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									

৩১/৭/২০২২
 শ্রী. মোঃ মেহেবুব হাসান কান্টোল
 উপস্থিত ব্যবস্থাপনা উপদেষ্টা

৩১-৭-২০২২
 তাহমিনা আশতার
 অতিরিক্ত সচিব
 পত্রাভ্যর্থী বাংলাদেশ সরকার
 মহাপরিচালক
 বাংলাদেশ ইনস্টিটিউট অফ ম্যানেজমেন্ট
 শিল্প মন্ত্রণালয়