

**ANNUAL PROCUREMENT PLAN
(WORKS & PHYSICAL SERVICES)**

Ministry/Division :

Ministry of Industries

Agency :

Bangladesh Institute of Management (BIM)

Procuring Entity Name & Code :


Project Director


Project/Programme Name & Code :

Strengthening of Bangladesh Institute of Management (BIM) Dhaka Project

Project Code: 224246900

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BIMSPD/ W-1	Repair & Maintenance of Administrative Building-Thai Glass Ground Floor	LS	LS	RFQ	PD	GOB	10	Planned Dates	N/A	Thu 04/02/21	Tue 09/02/21	Sun 14/02/21	Mon 15/02/21	Tue 16/02/21	Wed 17/02/21	Wed 17/02/21	Tue 09/03/21
								Planned Days		0	5	5	1	1	1	7	20
								Actual Dates									
BIMSPD/ W-2	Repair & Maintenance of Administrative Building- Tiles & stone Ground Floor	LS	LS	RFQ	PD	GOB	10	Planned Dates	N/A	Thu 29/10/20	Tue 03/11/20	Sun 08/11/20	Mon 09/11/20	Tue 10/11/20	Wed 11/11/20	Wed 11/11/20	Mon 30/11/20
								Planned Days		0	5	5	1	1	1	7	19
								Actual Dates									
Total							20										


(Tanvir Hossain)
Deputy Project
Director


(Md. Mahbul Alam) 31/8/2020
Project Director


Director General


**ANNUAL PROCUREMENT PLAN
(GOODS)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Project Director

Project Coede: 224246900

Project/Programme Name & Code :		Strengthening of Bangladesh Institute of Management (BIM) Dhaka Project																	
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
BIMSPD/G-1	Office Stationery	LS	LS	DPM	PD	GOB	4	Planned Dates	As and when required										
								Planned Days											
								Actual Dates											
BIMSPD/G-2	Printing	LS	LS	DPM	PD	GOB	4.5	Planned Dates	As and when required										
								Planned Days											
								Actual Dates											
BIMSPD/G-3	Books and Periodicals	1 set	1 set	DPM	PD	GOB	5	Planned Dates	As and when required										
								Planned Days											
								Actual Dates											
Total							13.5												


 (Tanvir Hossain)
 Deputy Project Director


 (Md. Mahbul Alam) 31/8/2020
 Project Director


 Director General